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the new lump sum items as part of the CRIP.

"C.O. #6 - Snowshed CRIP-WSDOT Eng. Credit": This lump sum credit covers
all WSDOT CRIP related envirommental and engineering costs (consultant costs
and extra-ordinary in-house labor).

Deleted and Changed Work:

All permanent drainage from beginning of project to IW STA. 1375400, as shown

on sheets D1 - D3, is deleted and will be addressed under the new lump sum

items. All temporary drainage throughout the project limits is also deleted

and will be addressed under the new lump sum items. Any new drainage required
within these limits will be covered under the new lump sum itemg "C.O. #6 -

~ Snowshed CRTP-Engineering” and "C.O. #6 - Snowshed CRIP-Construction'.

This will include both piping and water treatment facilities.

All rock bolts and rock dowels from IW STA. 1352+50 to 1363450 (Sector VIII)
have been deleted from the base bid quantities. 2All work West of IW STA.
1352450 will remain as per base bid, including Wall 24. Any new rock bolts,
rock dowels, and horizontal PVC draing required within these limits of Sector
VIIT will be covered under the new lump sum items "C.O. #6 - Snowshed
CRIP-Engineering" and "C.O. #6 - Snowshed CRIP-Construction".

3y endorsement of this change order, all parties acknowledge that the
Contractors Engineer of Record assumes the authority and responsibility of
all slope reinforcement in Design Sector VIIT and pledge to work
cooperatively to ensure the safety of the workers and the traveling public to

the best of our ability. '

By deleting Bid Item 7, "Remove Shaft Cbstructions", the Contractor shall
bear all cost and time impacts associated with construction of all shafts
associated with structures within the project limits.

By deleting Bid Item 335, "Fuel Cost Adjustment", the Contractor shall bear
all risks associated with fuel cost escalation for the duration of the
project.

By deleting Bid Item 336, "Steel Cost Adjustment", the Contractor shall bear
all risks associated with steel escalation for the duration of the project.

Contract Time: .
176 working days are added by this change order. No distributed, fixed
overhead or indirect costs, shall be compensated for these added working

days.

dther Conditions:
pon endorsement of this change order, the Contractor agrees to all of the

following:




